DATE:

SUBJECT: POLREP#12, SOUTH BANK ASBESTOS SITE
LOCATION: NASHUA, NEW HAMPSHIRE

POLLUTANT: ASBESTOS

OCCURANCE DATE: UNKNOWN

ENVIRONMENTAL MEDIA AFFECTED: GROUND, WATER, AIR ““ “l“m
SEVERITY: POTENTIAL MAJOR

CATEGORY: DUMPING SDMS DoclD
SOURCE: JOHNS-MANVILLE CORPORATION

REGION:
0.85.

C.

OCTOBER 6, 1986

NASHUA, NEW HAMPSHIRE

E.P.A., REGION I (617)861-6700
U.S. ENVIRONMENTAL PROTECTION
AGENCY, OIL & HAZARDOUS MATERIALS
SECTION

LATEST POLREP: POLREP #11, SEPTEMBER 29,1986

REMARKS

I.

II.

IIT.

SITUATION

*

ON SEPTEMBER 30, 1986, A MEETING WAS HELD BETWEEN E.P.A.,
OHM, AND METCALF & EDDY PERSONNEL TO DISCUSS COVER

DESIGN MODIFICATIONS. THE COVER DESIGN WILL BE MODIFIED
TO ELIMINATE REVET MATTRESSES IN AREAS WHERE SUFFICIENT
SOIL COVERAGE CAN BE OBTAINED. THE FIRST DELIVERY OF
GABION BASKETS ARRIVED ON-SITE. STONE AND FILL MATERIAL
REQUIRED FOR SITE OPERATIONS BEGAN TO BE DELIVERED TO THE

SITE.

ON OCTOBER 1, 1986, OHM MOBILIZED ELEVEN (11) ADDITIONAL
CLEAN-UP PERSONNEL TO SUPPORT ON-GOING CONSTRUCTION
OPERATIONS. SITE WORK WAS DOWNGRADED TO LEVEL *D'
FOLLOWING THE COVER-UP OF ALL EXPOSED ASBESTOS. AIR
MONITORING WAS DISCONTINUED AFTER DOWNGRADING SITE WORK
TO LEVEL *D'. CONSTRUCTION OF THE RETAINING WALL AND
TRENCH PREPARATION BEGAN. SITE SECURITY WAS DOWNGRADED
TO TWO 14-HOUR SHIFTS (1700-0700 HRS) ON WORKING DAYS AND
TWO 24-HOUR SHIFTS ON NON-WORKING DAYS.

ON OCTOBER 2, 1986, THE DAILY WORK SHIFT WAS INCREASED
(0700-1830 HRS) TO TAKE ADVANTAGE OF INCREASED
PRODUCTIVITY AND AVAILABLE DAYLIGHT.

ON OCTOBER 3, 1986, THE REMAINING ORDER OF GABION BASKETS
WAS DELIVERED TO THE SITE.

ACTIONS

CONTINUE SLOPE STABILIZATION PHASE ACTIVITIES
MAINTAIN SITE SECURITY

RECEIVE DELIVERIES OF FILL MATERIAL REQUIRED

FOR COMPLETION OF REMOVAL OPERATIONS.

CONTINUE CONSTRUCTION OF THE SLOPE RETAINING WALL
CONTINUE LAYING GEO-TEXTILE FABRIC

FUTURE PLANS

*

BEGIN SITE RESTORATION AND FINAL SLOPE GRADING OPERATIONS
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Iv.

FINANCIAL STATUS

CEILING OBLIGATION BALANCE
ERCS $1,018,000 457,646# 560, 354
T.A.T. 90,000 27,850 62,150
INTRAMURAL 50,000 17,075 32,925
*  TOTAL PROJECT CEILING $1,250,000
* TOTAL PROJECT OBLIGATION 502,571
* TOTAL PROJECT BALANCE 747,429

$82,771 OF THIS AMOUNT WAS NOT SPENT UNDER THE
ORIGINAL DELIVERY ORDER AND IS UNAVAILABLE TO
PRESENT ACTIVITIES BECAUSE OF PREVIOUS OBLIGATION.

ERCS THRU 10-04-86
T.A.T. THRU 10-04-86
INTRAMURAL THRU 10-04-86



